
CES Environmental Services, Inc. (As of February 27, 2015) 
 
The EPA mobilized to the Site on September 3, 2014 and began addressing the wastes and spills located 
on site.   
 
As of February 27, 2015, the EPA Team has addressed the following: 
 

Vacuum Boxes (original): Wastes contained in the original 11 vacuum boxes have been transferred into 
shippable vacuum boxes and off-site for disposal (Trustee addressed 1 of these vacuum boxes). All 
original vacuum box containers have been removed from the site (Trustee approved their contractor, C4 
Environmental, to obtain these boxes for the price of cleaning the boxes and providing them with cleaning 
certificates) 
 
Roll-Off Boxes (original): Wastes contained in the original 2 roll-off boxes have been disposed (Trustee 
addressed 1 roll-off box). All original roll-off boxes have been removed from the site (Trustee approved 
their contractor, C4 Environmental, to obtain these boxes for the price of cleaning the boxes and 
providing them with cleaning certificates) 
 
Frac Tanks (original): Waste removed from 8 of 12 frac tanks (3 of 12 were originally empty). Wastes in 
1 of the original frac tanks (FT1004) has not been yet been addressed as the disposal company was 
unable to receive the waste due to strong chemical odors. On-site treatment with off-site disposal for the 
material is expected in early March. Four (4) of the emptied frac tanks that were originally rented by CES 
Environmental Services during their operations were released back to those rental companies (1 to 
Dynamic Rental Systems, 3 to Dana Transport). The remaining frac tanks will remain on-site for 
anticipated cleanup operation waste storage (4 CES, 4 Dana Transport). 
 
Aboveground Storage Tanks (ASTs): Liquids and sludge have been removed from 18 of 20 Steel 
ASTs. Two (2) Steel ASTs and three (3) Poly Tanks remain to be addressed. The two (2) Steel ASTs are 
awaiting waste disposal facility acceptance. The three (3) Poly Tanks will be addressed with the along 
with similar waste streams located within drums/totes/miscellaneous containers. 
 
Waste Water Treatment Tanks (WWTT): Liquids and sludge have been removed from 15 of 20 WWTTs. 
The remaining tanks consist of one (1) tank containing organic sludge, one tank containing lime slurry, 
two tanks containing acid, and one tank containing neutral liquid. Prior to beginning Waste Water Tank 
removal, the secondary containment required liquid and solid removal. The secondary containment is 
substantially complete but additional and periodic cleaning will be necessary due to rainfall into the 
building as well as drips/leaks from cleanup operations. 
 
Totes/Drums/Vats/Misc Containers: Empty containers have been segregated for cleaning (pressure 
washing). Full/Partially Full containers have been sampled, field characterized and currently being 
segregated into appropriate waste streams to be bulked, sampled, and properly containerized for 
disposal. There are approximately 8 poly tanks, 2 Vats, and 150 totes/drums with materials to be 
addressed. Additionally, there are approximately 166 RCRA empty totes/drums to be addressed.  Initial 
bulking work has been done on the neutral liquid waste stream. 
 
Removal of Contaminated Sediments/Solids: General cleaning of visibly contaminated areas causing 
sheens on storm water has been completed. The cleaning of stained areas will continue to the extent 
possible but is not a high priority unless it is or possibly could cause a sheen on the storm water. Silt 
barriers and oil absorbent boom are in place to reduce sediment and hydrocarbon releases to storm 
water drains during a rain event. 



 
Loading Bays (Main Warehouse): The bays and warehouse trenches have been substantially cleared of 
debris and chemical wastes to the extent possible. Additional work will be necessary. 
 
Truck Cleaning Bay: The bays have been cleaned and sludge substantially removed from trenches 
leading to sump. This area will be used for container cleaning activities, as necessary. 
 
Storm Water Management: This activity continues as rainfall occurs. Storm water is being allowed to 
drain from the site through silt barriers and absorbent boom. The southern portion of the facility currently 
remains diked which disrupts cleanup operations after a rain event. The site is usually inundated with 
storm water during a rain event. A one inch rainfall adds approximately 180,000 gallons of water on the 
facility where approximately 60000 gallons drains to the northern portion of the facility and 120,000 drains 
to the southern portion of the facility where it is currently diked. Eventually, the diked area will be opened 
up to allow normal storm water runoff to occur albeit through silt barriers and absorbent boom. The City of 
Houston has assisted EPA in allowing it to discharge the original accumulated and contaminated storm 
water into the City of Houston sanitary sewer and this option currently remains an option for questionable 
storm water issues should the need arise. 
 
Waste Piles (Southern Portion of Facility): Trustee removed wastes dumped to the ground in March 
2014 due to the theft of 7 roll-off boxes. An additional debris pile exists that is associated with the 
construction of the berm around the southern portion of the facility. 
 
Lab Chemicals/Company Profile Samples: Trustee consolidated and disposed; 
 
Bulk Process Chemicals: Trustee collected and disposed; (COMPLETED) 

 

Items that Remain to be completed: 
 

1. Wastewater Treatment Tank Area 
Sludge Removal:  T108, LIME 
Acid Removal: R02, PT6 
Liquid Removal:  R01 
Piping: Remove Materials 
Secondary Containment:  Final Cleanup 
 

2. Aboveground Storage Tank Area 
    Liquid/Sludge Removal:  ST1, ST6 
    Acid Removal:  PT1, PT2 
    Liquid Removal:  PT3 
    Piping:  Remove Materials 
    Secondary Containment:  Remove contaminated Sand and Final Cleanup 
 

3. Frac Tank Waste Disposal 
    FT1004/FT1002 (Lonestar Ecology) 
    FT30335 
    FT215012 (Sludge Removal) 
    Contact Dana Transport and Have Them Pick up FT’s 
    Move FT1001/FT5180 to North Side of Property 



 
4. Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks 

 
5. Remove Material (Liquids/Solids) form Large VAT South of ASTs 

 
6. Main Warehouse 

Chop Saw Piping in Trench and Remove Trench Solids 
Clean Contaminated Solids from Warehouse Floor 
 

7. Truck Wash Bay, Shed, Former Shed: 
    Truck Wash Bay:  Remove Liquids/Solids and from Sump and Trenches and Final Clean 
    Shed:  Remove Liquids/Solids from Sump and Drains and Final Clean 
    Former Shed:  Remove Liquids/Solids from Sumps and Trenches and Final Clean 
 

8. Clean Empty Poly Tanks, Totes, Drums, Vats, etc. 
9. Dispose of Containerized Wastes (vac boxes, fracs, rolloffs) 

 
Roll‐Off Boxes: 
 

Number   Status 

OT 25563  Sand Trench Residue 

OT 25480 
Fine material, soil sand from North Pond 

Asphalt 

OT 25160  Sand from Warehouse 

OT 25452  Sand from Warehouse 

OT 25319  Debris (ADS Hose, Wood,Pails, Plastic, PPE) 

OT 25134  Debris ( Pails, PPE, Wood) 

 
Vacuum Boxes: 
 

Number   Status 

VB 25318  Sludge S T 2 

VB 25306  Sludge S T 2 (D018), S T 5 (NH) 

VB 25278  Sludge N T 9, N T 10, N T 11 

VB 25226  Sludge S T  3, S T 5, S T 7 

VB 25302  Sludge N T 3, N T 5, N T 6, S T 8 N OT 8 

VB 25287  Sludge NT7, NT8 

VB 25333  Sludge NT8 

VB 25281  Sludge NT8 

VB 25343  Sludge NT8 

VBDW 25196  Sludge NT8 

VB 2501  Sludge ST6 

VB 25348  Sludge S T 5 

VB A 0825097  Sludge ST 5 



VB A 785  Sludge ST 5 

VB 25206  Sludge ST 5 

VB 25274  Sludge ST 5 

VB 25341  Sludge ST 8 

VB 25251  Sludge ST 8 

VB 25322  Sludge ST 8 

VB 25203  Sludge T1, T 11, T 3 

VB 25315  Sludge T‐7, T‐8, T11, T 10, T 9, T 4 

VB 25146  Sludge FT 1001, FT 215012 

 
Frac Tanks: 
 

Number   Status 

FT 1004 (CES)  Full Approved Lonestar Qualifying w/CB&I 

FT 30335 (DANA)  10,000 gallons 

FT 215012 (DANA)  Empty 

FT 1002 (CES)  Empty‐Rinsed 

FT 1001 (CES)  Empty‐Rinsed 

FT 5180 (CES)  Empty‐Rinsed 

FT 33527 (DANA)  Empty‐Cleaned 

FT 30338 (DANA)  Empty‐Cleaned 

 
EPA Removal Costs (2/25/15 estimate):  $ 1,186,554.17 
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